
Job List (03 March 2008 - 14 June,2008)
No. Ref Desc Location Date RM
*

BROUGHT FORWARD 5700

1 WP119 Asbuilt Piling, PE & RM Phase 3 8-Mar-08 500
2 WP168 Setting Out Bole Points Ampang Hilir 28-Feb-08 500
3 WP119 Asbuilt Moonsson Drain Phase 2 14-Jun-08 550
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Total 7250

Prepared By:
FOO CHEE YONG
GEO TECHNIC SURVEYS AND MAPPING
6/9/2008
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