

Job List (16 Feb 2006 - 16 April,2007)					
No.	Ref	Desc	Location	Date	RM
*		PayOverdue for repayment (16 Jan - 25 Feb 2007)			
		Rm6000 - Rm3000 (RHB823028) = RM3000			3000
1	WP119	Asbuilt OGL For Phase 4 & 5	Phase 4 & 5	16-Feb-07	600
2	WP119	Phase 3A Plant Poundary Mark (1 & half Day)	Phase 3A	14-Mar-07	800
3	WP119	Setting Out 100 feet road & Compactin area		16-Mar-07	500
4	WP119	Check Boundry		29-Mar-07	450
5	WP107	Topo (2 & half day)	Jln Gurney	31-Mar-07	1000
6	WP119	Asbuilt Ground Bean		5-Apr-07	200
7	WP119	Asbuilt ROW & Compaction Platform	100 Feet Road	12-Apr-07	500
				Total	7050

Prepared By:
 FOO CHEE YONG
 GEO TECHNIC SURVEYS AND MAPPING
 4/17/2007