

Job List (SEL283 Shah Alam Sec6)					
No.	Ref	Desc	Location	Date	
		Perimeter Demarcation		29-Nov-06	
		Saetting Out T-Wall		15-Feb-07	
		Block Pegging (whole Site)		18-Mar-07	
		Block Pegging (Continue job)		19-Mar-07	
		Asbuilt Pile P1		10-Apr-07	
		Asbuilt Pile P2		27-Apr-07	
		Setting Out Pile	Block 1,3	16-Mar-07	
			Block 4	17-Mar-07	
		Setting Out Pile	Block 5	26-Apr-07	
		Setting Out Pile	Block 2	14-May-07	
		Setting Out Pile	Amended on B2	25-May-07	
				Total	0

Prepared By:
 FOO CHEE YONG
 GEO TECHNIC SURVEYS AND MAPPING
 5/27/2007