

workform	Job Type	Location	PIC	Duration
80552	Topo Survey (Telecommunication)	Kantan Kajang	Zeirie	2
80553	Topo Survey (Telecommunication)	Mulia Jaya, Ampang	Zeirie	2
80554	Topo Survey (Telecommunication)	Pandan Dalam	Zeirie	2
80597	Demarcate	Tmn Ibu Kota	Wee Nee	1
80691	Demarcate (ROW)	LSSC	Zeirie	1
80728	Topo	LSSC Phase 2	Zeirie	3
80774	Block Pegging	LSSC	Zeirie	1
80797	Progressive Claim (Topo)	LSSC	Zeirie	1
80814	EGL (Topo)	LSSC (tesco)	Zeirie	1
80887	Sewerage Pipe Survey	Selayang PS4	Zeirie	2
81000	Topo	Rawang Ben	Zeirie	2
81068	Setting Out Pile	LSSC (PE)	Wee Nee	Pending
81156	Demarcate, Detail	Bkt Subang	Wee Nee	3
81261	Demarcate	Bkt Serdang (STP)	Wee Nee	1
81267	Asbuilt Earth Work	HICOM	Zaidi	2
81279	Topo	Dengkil		
81289	Demarcate	Bkt Serdang		
81293	Topo	Salak		
81340	Bore Hole	Sgambaut Dalam		
81360	OGI	Jln Amapang M Suite		1 day
81368	Deechn Survey	Saujana Impinan		
81377	Topo	Shah Alam Sec13		2 days
81380	Topo	Bkt Serdang 2		2 days
81383	Asbuilt EarthWork	Cheras Awana Lot 1095		3 days
81385	Topo	Bkt Serdang 3		
81386	Demarcate, RM	LSSC Cable Bridge		
81390	Set Grid Line	Ukay Heights		
81393	Topo	Subang Sec 13		2.5 days
81406	Additional	MRT		
81432	Additional Road	SS13 (Additional)		
81437	Topo	Jln Pengaturcaraan		
81447	Topo	UniAsia		
81451	Asbuilt Drain	Putera Laksamana		
81467	Road & Moonsoon Drain Survey	Aman Perdana		

81480	Asbuilt Earth	LSSC		Pending
81487	Asbuilt Road, Drain, SB	Aman Perdana CF		
81488	Demarcation	Bkt Serdang		
81491	Asbuilt Platform & RCWall	One Lagenda		