
Job List (16 Feb 2006 - 16 March,2007)
No. Ref Desc Location Date RM

PayOverdue for repayment (16 Jan - 25 Feb 2007)
Rm6000 - Rm3000 (RHB823028) = RM3000 3000

1 WP119 Asbuilt OGL For Phase 4 & 5 Phase 4 & 5 16-Feb-07 600
2 WP119 Phase 3A Plant Boundary Mark (1 & half Day) Phase 3A 14-Mar-07 800
3 WP119 Setting Out 100 feet road & Compactin area 16-Mar-07 500

Total 4900

Prepared By:
FOO CHEE YONG
GEO TECHNIC SURVEYS AND MAPPING
3/22/2007


	Sheet1

