FOO CHEE YONG
No 21, Jalan Putra Permai 10/2J, Putra Heights 47650 Subang Jaya, Selangor.
H/P : 012-281 9844

Our Ref  : GTS/088/PILE(L)

22" Mei 2012

LONG KEE PILING WORKS SDN. BHD.
No. 29-2, Jalan Titiwangsa 2,

Taman Tampoi Indah,

81200 Johor Bahru,

Johor.

Tel : 07 — 241 2111

Fax: 07 — 241 4186

Dear En. Firdaus,

CADANGAN PEMBANGUNAN 24 TINGKAT PANGSAPURI SERVIS YANG MENGANDUNGI
306 UNIT KEDIAMAN, 1 TINGKAT KEMUDAHAN PENGHUNI, 5 TINGKAT RUANG LETAK
KERETA, 1 TINGKAT RUANG NIAGA DAN 2 TINGKAT BESMEN DI ATAS LOT 109 - 115,
435, 443 - 447 DAN 471, SEKSYEN 47 DALAM BANDARAYA KUALA LUMPUR. UNTUK:

TETUAN TANAH PERANGSANG SDN. BHD.

Survey Fees (JIn Pahang) — until August 25,2011
No. | Ref. Job Desc. Date
Set
Pile***traverse &
1 | GEO088 Control Jin Pahang 18 March 2011 500
2 | GEOO88 Set Pile Jin Pahang 28 March 2011 500
3 | GEOO88 Set Pile Jin Pahang 30 March 2011 500
4 | GEOO088 Set Pile Jin Pahang 2 April 2011 500
5 | GEOO088 Set Pile Jin Pahang 12 April 2011 500
6 | GEOO88 Set Pile Jin Pahang 14 April 2011 500
7 | GEOO088 Set Pile Jin Pahang 23 April 2011 500
8 | GEOO088 Set Pile Jin Pahang 07 May 2011 500
9 | GEOO088 Set Pile Jin Pahang 17 May 2011 500
10 | GEOO88 Set Pile Jin Pahang 21 May 2011 500
11 | GEOO088 Set Pile Jin Pahang 24 May 2011 500
12 | GEOO088 Set Pile Jin Pahang 28 May 2011 500
13 | GEOO88 Set Pile Jin Pahang 11 June 2011 500
14 | GEOO88 Set Pile Jin Pahang 14 June 2011 500
15 | GEOO88 Set Pile Jin Pahang 23 June 2011 500




16 | GEOO88 Set Pile Jin Pahang 25 June 2011 500

17 | GEOO88 Set Pile Jin Pahang 28 June 2011 500

18 | GEOO88 As-built Pile Jin Pahang 19 July 2011 500

19. | GEO088 As-built Pile Jin Pahang 24 July 2011 500

20. | GEO088 Set Pile Jin Pahang 25 July 2011 500

21. | GEO088 Set Pile Jin Pahang 26 July 2011 500

22. | GEOO088 Set Pile Jin Pahang 28 July 2011 500

23. | GEO088 Set Pile Jin Pahang 2 August 2011 500

24. | GEO088 Set Pile Jin Pahang 5 August 2011 500

Set Pile

25. | GEO088 (Meeting) Jin Pahang 8 August 2011 500

26. | GEO088 As-built Pile Jin Pahang 17 August 2011 500
Set & As-built

27. | GEO088 Pile Jin Pahang 20 August 2011 500

28. | GEO088 Set Pile Jin Pahang 25 August 2011 500

28* 500 = RM14000

Payment RM2800 19 July 2011 Longkee 2800

Payment RM2050 19 Sep 2011 Longkee 2050

Total 9150

Ringgit Malaysia: Nine Thousand and Fifty Only.

Thank you.

Yours faithfully,

FOO CHEE YONG.
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With reference to the above matter. We are pleased to enclose our bill dated 22" Mei 2012
for your kind attention.

Thank you,

Your Faithfully,

FOO CHEE YONG



